
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  October 22, 2013 

 

To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

 

Subject:  Contract Amendment with Cellular Concrete, Inc., for Pre-formed 

Foam Cellular Concrete 

 

Recommendation: 

Authorize proper City officials to execute Amendment #1 to Contract #C-02-

00385 with Cellular Concrete, Inc. to increase the quantity of material and 

mobilization costs under the current contract by 100%.  This amendment 

increases the contract by $120,000.00 to a new estimated total contract 

value of $240,000.00. Funding is available from Fund 07300-9010932-

SW011, Storm Drains and Tunnels Rehabilitation Program. No additional 

appropriation is required. 

 

Previous Directives:   

 July 24, 2012 - Authorized acceptance of the single, low responsive bid on 

OP #7653 of Cellular Concrete, Inc. in the amount of $120,000.00 to 

furnish materials and mobilization of equipment for supplying pre-formed 

foam cellular concrete for use in filling void space outside of storm tunnel 

liners. 

 

Department Information:   

 

Prepared by: Joe Klejwa, P.E., Engineer, PW Surface Water and Sewers 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Joe Klejwa 

 

Financial Impact  

 

 No financial impact 

 Action is within the Business Plan 

Community Impact 

 City Goals: A safe place to call home: the city’s infrastructure will be well-maintained, 

people will feel safe in the city. 



Supporting Information 

Due to unanticipated conditions during the rehabilitation of the underground storm sewer 

system, the Minneapolis, Surface Water and Sewer division needs an increased quantity of 

cellular concrete than was previously planned when the original bid went out.  Cellular 

Concrete, Inc. is the only supplier of this type of product in Minnesota and has stated their 

willingness to increase material quantities at the original contract bid prices. 

 

CC: Bishow Dhungana, Finance 

 David Schlueter, Purchasing 

 

 


